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ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CHISTOCHINA, ALASKA

PROJECT NO. AN 06-GD8

To update the record of this project, ANTHC identifies revised terms and conditions within this
Administrative Amendment.

APPROVED BY: #L / 24// 08 //W/%%/

Date Matthew DixonZ
' Director of Operations
DEHE, ANTHC
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ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CHISTOCHINA, ALASKA

PROJECT NO. AN 06-GDS8

DATE OF AGREEMENT:
July 2008
A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Southcentral Foundation = SCF

Alaska Native Tribal Health Consortium = ANTHC
Cooperative Project Agreement = CPA

Denali Commission = Commission
Rural Anchorage Service Unit = RASU

On Oct. 31, 2006, ANTHC and SCF executed a CPA authorized by the Denali Commission
to purchase and install telepharmacy equipment in the existing health clinic located in
Chistochina, Alaska.

The project was originally funded with $44,447 of Commission funds, via Denali
Commission Denali Commission Financial Assistance Award Project No. 220-06, dated
July 2006.
B. RECOMMENDED CHANGES
B 1. Changes in Funding

The previous project document provided funding as shown in the following table(s):

PROJECT NO. AN 06-GD8 CPA

Contributor Fiscal Year Description Amount
Commission (Federal) 2006 N/A $44.447
Rasmuson N/A N/A $ 5,355
RASU N/A N/A $ 5.355
TOTAL PROJECT FUNDING $55,157

The project was completed under budget. This administrative amendment de-obligates the
remaining $1,199 from the Commission’s FY06 contribution.
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PROJECT NO. AN 06-GD3 JULY 2008
REVISED FUNDING TABLE
Contributor Fiscal Year Description Amount
Commission (Federal) 2006 N/A $43.248
Rasmuson N/A N/A $_5.355
RASU N/A N/A $ 5,355
TOTAL PROJECT FUNDING $53,958
B 2. Revised Cost Estimate Table
Job Scope > £ Unit Total Fu ”dg‘gni‘l’i”“’e
O
Type of Work ] Cost Cost FY06
Purchase and install
telepharmacy
M-CL |equipment 1| 1s $42,840) $42 840 $42,840
M-CB ANTHC support services charges $408 $408) $408
Total Award $43,248| $43,248

This document constitutes Administrative Amendment No. | to purchase and install
telepharmacy equipment in the existing health clinic in Chistochina, Alaska. All other sections of

the original CPA remain in effect as agreed upon and executed.




